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Declass Review by NGA.

MEMORANDUM FOR THE RECORD

SUBJECT: Monitoring Trip to the

1. On 11 October 1968, the| wvas visited to monitor
the Split-Format 1540 Light Table contract
was contacted.

2. During the week of 7 to 11 October, there was essentially no progress
on the project. [:::::::] had promised delivery of a completed layout drawing
and the first progress report. No progress has been made on the drawing and
the report was not delivered. Delivery of both items is now promised for some
time this week.

3. The report was originally due no later than 15 August. If this first
report is submitted sometime in the near future, it would report on progress
through the end of September. Future monthly reports would be due the first
of each month with submission no latér than the fifteenth of the month.

4. The design layout of the light table, as configured at this date, is
nothing more than a drawing of the 940 light table stretched in the Y direction
to accommodate the 15-inch requirement. Two crank handles are shown outboard
on each end of the table, mounted on the axis of the film reels. This is an
incorrect configuration for the 1540 light table.

5. [:::::::] is still assuring delivery of the prototype 1540 in six
weeks, However, they seem to have a rather limited knowledge of the technical
requirements for the development, and have produced a decidedly limited design
effort, considering the present point in time of the contract. Delivery of the
prototype was due 1 November. Total progress to date is an incomplete and in-
correct layout drawing, parts that were only very recently placed on order,
and some thoughts as to possible approaches to some of the design problems.

The film drive system is one of the major design problems of the development.
To date, the total design effort in this direction appears to be some thoughts
on the subject in the mind oﬂ

6. Considering the progress made to date on the development, it would
appear doubtful that [::::::::]will deliver the prototype in six weeks.

GROUP 1§
&‘mudcﬂ trom automatic
ucwngrading asd
daciassiticalion

Approved For Release 2005/05/0% E@RKEFFSBO4770A002200040029




Approved Forslease 20058)E/€>RET-RDP78Bo477“002200040029-4

NN

SUBJECT: Monitoring Trip to the

7. BAnother monitoring trip is planned for 18 October.
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